

### **Key Information**

Customer	Murphy Group	Location	Birmingham area
Timeframe	29 weeks	Contract Value	£1.14m

#### Scope

The Central De-Veg Route involved clearing and managing vegetation to prepare for the Birmingham Commonwealth Games. The Crown Group resourced and supplied up to 16 vegetation management teams and plant as requested by the client. To meet tight deadlines and extended working hours, The Crown Group provided resources for both weekday and weekend shifts, including night work.



#### Challenge

The extensive scope of the project and the high resource demand created initial pressure timelines on and team availability.



# Solution

Leveraging The Crown Group's deep rail industry experience and established network, the company was able to quickly mobilise highly skilled vegetation management teams. These teams deployed within short were timescales, ensuring smooth progress.

RTAS No. 0483 | RISQS No. 4470 | Company Reg No. 08474112








# **Environmental Impact**

The Crown Group is committed to sustainability and reducing its environmental footprint. To ensure this project met high environmental standards, the following measures were implemented:



RTAS No. 0483 | RISQS No. 4470 | Company Reg No. 08474112







## Results, Outcomes & Lessons Learned

Despite initial challenges, The Crown Group adapted to the dynamic worksite efficiently. Key results and lessons include:

Maintained a fast pace, adjusting to changing conditions and effectively providing the best possible service to Murphy Group.

A skills gap in tree climbing was identified, prompting The Crown Group to invest in training PAYE staff with NPTC Arboriculture and IRATA rope access qualifications.

The training investment created a more versatile workforce and capable deliver that could unparalleled services to our clients.

Vans equipped with fencing and devegetation equipment, site lighting and emergency provision like trauma kits and eye wash stations. This ensures we have a team on site who can adapt to a wider range of site requirements with limited down-time.

**Efficient Project** Execution Skills Development Multi-Skilled Workforce Improved Site

RTAS No. 0483 | RISQS No. 4470 | Company Reg No. 08474112

Adaptability







#### Conclusion

The Central De-Veg Route project was successfully completed, and The Crown Group was able to deliver the necessary de-vegetation works on time and within budget.

Group's The Crown Contract Managers, with decade of over a experience, understood the specific needs of the client internal processes, and which facilitated seamless project execution.

The client, Murphy Group, benefited substantially from The Crown Group's excellent rail industry operational experience, flexibility, and commitment to sustainability.

As a result of this project, Crown Group equipped to handle similar projects in the future, with an upskilled workforce and enhanced operational tools in place.



RTAS No. 0483 | RISQS No. 4470 | Company Reg No. 08474112



